
ID Start
1 Fri 4/16/04

2 Mon 7/12/04

3 Fri 12/17/04

4 Thu 12/23/04

5 Fri 1/14/05

6 Mon 8/2/04

7 Mon 1/17/05

8 Mon 1/31/05

9 Mon 2/7/05

10 Fri 4/8/05

11 Fri 5/27/05

12 Fri 6/24/05

13 Fri 2/11/05

14 Fri 2/18/05

15 Mon 2/21/05

16 Mon 4/18/05

17 Mon 5/2/05

18 Fri 5/13/05

19 Fri 5/27/05

20 Mon 6/13/05

21 Thu 6/16/05

22 Mon 7/25/05

23 Fri 8/5/05

24 Mon 8/8/05

25 Tue 8/9/05

26 Fri 8/12/05

27 Mon 9/12/05

28 Fri 9/23/05

29 Mon 9/26/05

30 Mon 9/26/05

31 Thu 10/6/05

32 Mon 10/17/05

Requirement Analysis (SREC) 7/9

Design (GFS) 12/31

Last Design Review 12/17

COTS Freeze Date 12/23

AWIPS Common Freeze Date 1/14

CUT (GFS) 1/28

PVCS Code Check-in 1/28

Government CM Build 2/4

GFS Handoff 2/7

SMM Handoff 4/8

Training material Handoff 5/27

UM Handoff 6/24

IRR0 2/11

IRR1 2/18

Pre-SwIT 4/15

 I R R2 4/18

6/10S w I T

Last DR Check-in Before SIT 5/13

I P R #1 5/27

S I T 8/5

Integrated Alpha Test 8/5

Last DR Check-in 7/29

IPR #2 8/5

SyAT dry run 8/12

Beta Test 10/4

BDR 8/12

Last Beta Fix Check-in 9/16

TRR 9/23

SyAT 9/30

Brief Regions on Installation 9/26

S V R 10/6

Start Deployment 10/17
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